
CLAYMONT ELEMENTRY SCHOOL – RENOVATION                                 Addendum #1 – December 14, 2018 

 

 

 

ADDENDUM NO. 1 

 BRANDYWINE SCHOOL DISTRICT  

    CLAYMONT ELEMENTARY SCHOOL RENOVATION 
BID PAC B      

3401 Green Street, Claymont, DE 19703 

 

    THE WHITING-TURNER CONTRACTING COMPANY 

 CONSTRUCTION MANAGER 

 131 Continental Drive – Suite 404 

 Newark, DE 19713 

 302-292-0676  

  

 

BIDS DUE: JANUARY 10, 2019 at 2:00 PM  

 

LOCATION: Claymont Elementary School, Cafeteria 

 3401 Green Street  

 Claymont, DE 19703 

  

 

NOTICE TO ALL BIDDERS 

1.0 GENERAL NOTES: 

1.1 Bidders are hereby notified that this Addendum shall be and hereby becomes part of their 

Contract Documents, and shall be attached to the Project Manual for this project.  All 

bidders shall acknowledge this addendum on the Bid Form. 

1.2 The following items are intended to revise and clarify the Drawings and Project Manual, 

and shall be included by the Bidder in their proposal. 

1.3 Bidders shall verify that their Sub-bidders are in full receipt of the information contained 

herein. 

1.4 Deadline for questions shall be January 4, 2019. 

1.5 A mandatory pre-bid meeting was held on December 11, 2018 at Claymont Elementary 

School ES, Cafeteria. 

1.5.1 Pre-Bid Meeting Minutes dated December 11, 2018 is attached to this addendum. 

1.5.2 Pre-Bid Sign-in Sheets are attached to this addendum. 

2.0 CHANGES TO THE PROJECT MANUAL and DRAWINGS 

 

2.1 See ABHA Architects Addendum #1 attachment detailing changes to specifications and 

drawings. 
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3.0 ATTACHMENTS 

3.1.1 ABHA Architects Addendum #1 dated 12/13/18 

3.1.1.1 Drawings and Specifications as listed 

3.1.2 Prebid Meeting Minutes with Sign in 

3.1.3 Project Schedule 

3.1.4 Phasing Plan – (modified since pre-bid meeting) 

3.1.5 Asbestos Location Survey 

3.1.6 Substitution Request Form 

3.1.7 Roof Survey 

3.1.8 Bid Questions Log dated 12-14-18 

 

 

 

END OF ADDENDUM NO. 01 
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ADDENDUM ISSUED BY 

 

ABHA Architects, Inc. 

1621 N. Lincoln Street 

Wilmington, Delaware 19806 

 

NOTICE:  Attach this Addendum to the Project Manual for this project.  It modifies and becomes 

a part of the Contract documents.  Work or materials not specifically mentioned herein are to be 

as described in the main body of the Specifications and as shown on the Drawings.   

 

Acknowledge receipt of the Addendum in the space provided on the Bid Form.  This Addendum 

is being transmitted to all pre-qualified contractors who have received Contract Documents.  If 

there are any problems with legibility or content, please contact ABHA Architects, Inc. (302) 

658-6426. 

 

LIST OF ATTACHMENTS: 

DRAWINGS – VOLUME 1 

G-001 – COVER SHEET 

G-111 - CODE REVIEW PLAN - FIRST FLOOR 

 

DRAWINGS – VOLUME 2  

A-101.2 - DEMOLITION - FIRST FLOOR PLAN - AREA B 

A-101.3 - DEMOLITION - FIRST FLOOR PLAN - AREA C 

A-101.4 - DEMOLITION - FIRST FLOOR PLAN - AREA D 

A-101.5 - DEMOLITION - FIRST FLOOR PLAN - AREA E 

A-102.1 - DEMOLITION - SECOND FLOOR PLAN - AREA E 

A-111.3 - FIRST FLOOR PLAN - AREA C 

A-111.4 - FIRST FLOOR PLAN - AREA D 

A-121.3 - REFLECTED CEILING PLAN - FIRST FLOOR - AREA C 

A-121.4 - REFLECTED CEILING PLAN - FIRST FLOOR - AREA D 

A-122.1 – REFLECTED CEILING PLAN – SECOND FLOOR – AREA E 

A-402 - ENLARGED PLANS AND ELEVATIONS - NURSE SUITE, FACULTY BREAK 

ROOM, CAFETERIA TOILET ROOMS 

A-404 - ENLARGED PLANS AND ELEVATIONS – ADMINSTRATION 

A-515 - RECEPTION DESK DETAILS 

A-601 – DOOR SCHEDULE AND VISION PANELS 

A-611 – WINDOW DETAILS – ALUMINUM WINDOWS 

A-615 - SCHEDULE - SUSPENDED CEILING BAFFLES 

I-001 - FINISH SCHEDULE 

I-002 - FINISH LEGEND 
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DRAWINGS – VOLUME 3 

M-101.2 - FIRST FLOOR MECHANICAL PLAN DEMOLITION AREA B 

M-101.3 - FIRST FLOOR MECHANICAL PLAN DEMOLITION AREA C 

M-101.5 - FIRST FLOOR MECHANICAL PLAN DEMOLITION AREA E 

M-101.6 - FIRST FLOOR MECHANICAL PLAN DEMOLITION AREA F 

M-102.1 - SECOND FLOOR MECHANICAL PLAN DEMOLITION AREA E 

M-103.2 - ROOF MECHANICAL PLAN DEMOLITION AREA B 

M-103.5 - ROOF MECHANICAL PLAN DEMOLITION AREA E 

M-111.2 - FIRST FLOOR MECHANICAL PLAN AREA B 

M-111.3 - FIRST FLOOR MECHANICAL PLAN - AREA C 

M-111.5 - FIRST FLOOR MECHANICAL PLAN - AREA E 

M-111.6 - FIRST FLOOR MECHANICAL PLAN - AREA F 

M-112.1 - SECOND FLOOR MECHANICAL PLAN - AREA E 

M-112.2 - SECOND FLOOR MECHANICAL PLAN - AREA F 

M-113.1 - MECHANICAL ROOF PLAN - AREA A 

M-113.2 - MECHANICAL ROOF PLAN - AREA B 

M-113.4 - MECHANICAL ROOF PLAN - AREA D 

M-113.5 - MECHANICAL ROOF PLAN - AREA E 

M-113.6 - MECHANICAL ROOF PLAN - AREA F 

M-602 - SCHEDULES MECHANICAL 

MP-111.5 - FIRST FLOOR MECHANICAL PIPING PLAN AREA E 

MP-111.6 - FIRST FLOOR MECHANICAL PIPING PLAN AREA F 

E-102.1 - SECOND FLOOR ELECTRICAL PLANS DEMOLITION AREA E 

E-111.1 - FIRST FLOOR LIGHTING PLANS AREAS A, C, & G 

E-111.2 - FIRST FLOOR LIGHTING PLAN AREA B 

E-111.3 - FIRST FLOOR LIGHTING PLAN AREA D 

E-113.1 - FIRST FLOOR POWER PLANS AREAS A, C, & G 

E-113.2 - FIRST FLOOR POWER PLAN AREAS B & G 

E-113.3 - FIRST FLOOR POWER PLAN AREAS C & D 

E-113.4 - FIRST FLOOR POWER PLAN AREA E LOWER LEVEL AREA H 

E-113.5 - FIRST FLOOR POWER PLAN AREA F 

E-114.1 - SECOND FLOOR POWER PLAN AREA E 

E-114.2 - SECOND FLOOR POWER PLAN AREA F 

E-151 - SITE PLAN ELECTRICAL 

E-501 - SINGLE LINE DIAGRAM ELECTRICAL 

E-600 - SCHEDULES ELECTRICAL 

 

SPECIFICATIONS – VOLUME 2 

SPECIFICATION SECTION 08 70 00 – DOOR HARDWARE SCHEDULE (18 pgs.) 

SPECIFICATION SECTION 14 24 00 – HYDRAULIC ELEVATORS (14 pgs.) 

SPECIFICATION SECTION 32 14 13 – PRECAST CONCRETE UNIT PAVING (2 pgs.) 
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GENERAL INFORMATION: 

(none) 

 

QUESTIONS AND ANSWERS: 

(see attached questions and answers log) 

 

CHANGES TO PROJECT MANUAL: 

TABLE OF CONTENTS 

DELETE “14 21 00 ELECTRIC TRACTION ELEVATORS” 

ADD “14 24 00  HYDRAULIC ELEVATORS” 

ADD “32 14 13  PRECAST CONCRETE UNIT PAVING” 

 

SECTION 07 53 00 – ELASTOMERIC MEMBRANE ROOFING 

Page 07 53 00 – 3, Article 2.03, Paragraph A, Subparagraph 5. 

DELETE Subparagraph 5 and REPLACE with the following: 

5. Color: White 

 

SECTION 07 53 00 – ELASTOMERIC MEMBRANE ROOFING 

Page 07 53 00 – 3, Article 2.03, Paragraph D, Subparagraph 4. 

DELETE Subparagraph 4 and REPLACE with the following: 

4. Color: White 

 

SECTION 08 70 00 – DOOR HARDWARE SCHEDULE 

DELETE Section 08 70 00 in its entirety and REPLACE with Section 08 70 00 – DOOR 

HARDWARE SCHEDULE attached to this Addendum. 

 

SECTION 09 05 61 – COMMON WORK RESULTS FOR FLOORING PREPARATION 

Page 09 05 61 – 4, Article 2.01, Paragraph C 

ADD the following subparagraph: 

 
 

SECTION 09 05 61 – COMMON WORK RESULTS FOR FLOORING PREPARATION 

Page 09 05 61 – 4, Article 3.01, Paragraph B 

ADD the following subparagraph: 

 
 

SECTION 09 30 00 – TILING 

Page 09 30 00 – 4, Article 2.01, Paragraph A, Subparagraph 9.a. 

DELETE Subparagraph 9.a and REPLACE with the following: 

a. Basis of Design: American Olean; Quarry Naturals: www.americanolean.com 
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SECTION 09 30 00 – TILING 

Page 09 30 00 – 5, Article 2.02, Paragraph A, Subparagraph 1.c 

DELETE Subparagraph 1.c and REPLACE with the following: 

c. floor to wall joints as indicated on drawings 

 

SECTION 09 65 00 – RESILIENT FLOORING 

Page 09 65 00 – 3, Article 2.01, Paragraph A, Subparagraph 1.b  

DELETE Subparagraph 1.b and REPLACE with the following: 

b. Johnsonite, a Tarkett Company; Azrock: www.johnsonite.com 

 

SECTION 09 65 00 – RESILIENT FLOORING 

Page 09 65 00 – 5, Article 2.04, Paragraph B & C 

DELETE Paragraph B & C and REPLACE with the following: 
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SECTION 09 72 00 – WALL COVERINGS 

Page 09 72 00 - 2, Article 2.01, Paragraph B 

DELETE Paragraph B and REPLACE with the following: 

 
 

SECTION 10 26 00 – WALL AND DOOR PROTECTION 

Page 10 26 00 - 2, Article 2.01, Paragraph A, Subparagraph 2 

ADD the following Product to Manufacturer: 

SSM-20N 

 

SECTION 10 26 00 – WALL AND DOOR PROTECTION 

Page 10 26 00 - 2, Article 2.01, Paragraph A, Subparagraph 3 

ADD the following Product to Manufacturer: 

160 

 

SECTION 10 26 00 – WALL AND DOOR PROTECTION 

Page 10 26 00 - 2, Article 2.01, Paragraph B, Subparagraph 1 

ADD the following Product to Manufacturer: 

Acrovyn 

 

SECTION 10 26 00 – WALL AND DOOR PROTECTION 

Page 10 26 00 - 2, Article 2.01, Paragraph B, Subparagraph 2 

ADD the following Product to Manufacturer: 

Palladium 
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SECTION 10 26 00 – WALL AND DOOR PROTECTION 

Page 10 26 00 - 3, Article 2.02, Paragraph B, Subparagraph 3 

ADD the following to Color description: 

…To be selected from manufacturers standard range. 

 

SECTION 12 34 00 – LAMINATE CLAD CASEWORK 

Page 12 34 00-3, Article 2.01, Paragraph A, Subparagraph 2 & 3 

DELETE subparagraph 2 & 3 from list of manufacturers. 

 

SECTION 12 34 00 – LAMINATE CLAD CASEWORK 

Page 12 34 00-3, Article 2.01, Paragraph B 

ADD Subparagraph 2 to list of approved manufacturers: 

 
 

SECTION 12 36 00 – COUNTERTOPS, BACKSPLASHES AND WINDOW STOOLS 

Page 12 36 00 - 3, Article 2.01, Paragraph B, Subparagraph 2.d. 

DELETE Subparagraph 2.d. and REPLACE with the following: 

 
 

SECTION 14 21 00 – ELECTRIC TRACTION ELEVATORS 

DELETE Section 14 21 00 in its entirety and REPLACE with Section 14 24 00 – HYDRAULIC 

ELEVATORS attached to this Addendum. 

 

ELECTRICAL 

SECTION 27 00 00 - COMMUNICATIONS 

  a. Page 27 00 00-2 

   1) Paragraph 1.3.A:  ADD 

    “9. CAT 6 voice cable (Grey)” 

   2) Paragraph 2.1.A: ADD 

    “2. Voice Jack   Cat 6 grade cable  red tab – Voice” 

SECTION 32 14 13 – PRECAST CONCRETE UNIT PAVING 

ADD Section 32 14 13 attached to this addendum to Volume 2 project manual. 
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CHANGES TO DRAWINGS: 

DRAWING G-001 

DELETE Drawing G-001 and REPLACE with Drawing G-001, dated 12/13/2018, attached to 

this Addendum. 

ADD the following sheets to the Drawing List: 

A-412 - INTERIOR ELEVATIONS - LEARNING COMMONS 

A-515 - RECEPTION DESK DETAILS 

 

DRAWING G-111 

DELETE Drawing G-111 and REPLACE with Drawing G-111, dated 12/13/2018, attached to 

this Addendum. 

 

DRAWING A-101.1 

DELETE Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62 and REPLACE with 

Demolition Keynotes attached to this Addendum. 

DEMOLITION KEYNOTES 

D23. REMOVE EXISTING STAIR, LANDING, AND CONC STAIR BELOW, COORD. 

 W/ CIVIL DRAWINGS (COMPLETED IN BPA, NIC) 

D24. REMOVE EXISTING ELECTRICAL EQUIPMENT AND CONC PADS 

 (COORD. WITH ELECTRICAL) (COMPLETED IN BPA, NIC) 

D30. REMOVE BOLLARDS (COMPLETED IN BPA, NIC) 

D33. NOT USED 

D38. NOT USED 

D41. NOT USED 

D50. NOT USED 

D62. DEMO PAVING & RAISED BED / RETAINING WALL 

 

DRAWING A-101.2 

DELETE Drawing A-101.2 and REPLACE with Drawing A-101.2, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62. 

b. ADD Keynote D34 to gymnasium backboards, Typ. of 2. 

c. ADD Keynote D36 to east wall of gymnasium. 

d. REMOVE Keynote D45 and REPLACE with D42 at existing stair outside gymnasium. 
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DRAWING A-101.3 

DELETE Drawing A-101.3 and REPLACE with Drawing A-101.3, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62. 

b. ADD dimensions and keynote D43 for new openings through Rooms C162 & C161. 

c. REMOVE Keynote D26 and REPLACE with D25 at column surround. 

d. REMOVE all references to Keynote D32 (Not Used). 

e. ADD Keynote D43 at south wall of Band Room C155. 

f. Graphically indicate existing sink and ADD Keynote D16 Teacher Resource Area C162. 

g. REMOVE Keynote D49 and REPLACE with Keynote D17 at existing stair east of 

Corridor B169. 

h. ADD Keynote D27 for removal of existing overhead gate at corridor east of auditorium. 

i. Demolish door and frame between C162 and C157 

j. Demolish door and frame between C162 and C159 

 

DRAWING A-101.4 

DELETE Drawing A-101.4 and REPLACE with Drawing A-101.4, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62. 

b. Remove Demo Keynote D12 from Art Room C141. 

c. Remove Demo Keynote D39 from Existing Windows at north and south facades. 

d. Add Keynote D43 to south façade, Typ. of 5. 

e. Classroom C122: REMOVE Keynote D3 and REPLACE with Keynote D4. 

 

DRAWING A-101.5 

DELETE Drawing A-101.5 and REPLACE with Drawing A-101.5, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62. 

b. Room E114: REMOVE Keynote D16 and REPLACE with Keynote D7 on south wall. 

c. REMOVE all instances of Keynote D56 and REPLACE with Keynote D1 at corridors. 

d. Room E104B: ADD Keynotes D3, D8, D15, D16. 

e. Remove all references to D32. 

f. ADD dimension and keynote D43 at Stair 1.1. 

g. ADD dimensions for elevator pit excavation. 
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DRAWING A-101.6 

a. DELETE Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62 and 

REPLACE with Demolition Keynotes attached to this Addendum. 

b. REMOVE all instances of Keynote D56 and REPLACE with Keynote D1 at corridors. 

 

DRAWING A-102.1 

DELETE Drawing A-102.1 and REPLACE with Drawing A-102.1, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62. 

b. ADD dimensions for elevator floor penetration. 

c. ADD dimensions for ductwork floor penetrations. 

d. REMOVE Keynote D59 outside Stair 3. 

e. ADD Keynote D8 to Rooms D251a, D250a, D203a, D204a. 

f. ADD Keynote D3 to Stair 1. 

 

DRAWING A-102.2 

a. DELETE Demolition Keynotes D23, D24, D30, D33, D38, D41, D50, D62 and 

REPLACE with Demolition Keynotes attached to this Addendum. 

 

DRAWING A-111.3 

DELETE Drawing A-111.3 and REPLACE with Drawing A-111.3, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Graphically showing new sinks to coordinate with plumbing drawings at rooms C101, 

C102.  

b. Add keynote 38 for wall protection behind service sinks in Rooms C101, C102. 

c. Keynote 38: Provide wall protection WPM-1 behind service sinks 4’-0”H AFF, extend 

2’-0” to the left and right sides of sink. 

d. ADD door C103 A. 

e. ADD door C104. 

f. ADD Keynote 39. 

 

DRAWING A-111.4 

DELETE Drawing A-111.4 and REPLACE with Drawing A-111.4, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Add slab infill at Rooms D162, D163 for new mop sink drain connection, coordinate with 

plumbing drawings. 

b. Modify 2hr rated wall and Rooms D108, D109. 

c. Swing door D132B into kitchen. 
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DRAWING A-111.5 

a. DELETE Wall type tag 2B between rooms E134 and E118 and REPLACE with Wall 

type 1B. 

 

DRAWING A-112.1 

a. DELETE Wall type tag 2B between rooms E221 and E220 and REPLACE with Wall 

type 1B. 

 

DRAWING A-114 

a. REMOVE notes for ‘2’-0” x 4’-0” Pavers’ and REPLACE with ‘6” x 1’-6” Pavers, 3 

colors, 40%-30%-30%’.  

 

DRAWING A-121.3 

DELETE Drawing A-121.3 and REPLACE with Drawing A-121.3, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Add symbols for exit signs for coordination with electrical drawings. 

b. Add recessed cans at interior and exterior soffits with dimensions to coordinate with 

electrical drawings. 

c. C105: Coordinate lighting with electrical drawings. 

 

DRAWING A-121.4 

DELETE Drawing A-121.4 and REPLACE with Drawing A-121.4, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Revised RCP at Room D102, D108, D109. 

b. Room D120.1: Coordinate lighting with electrical drawings. 

c. Room D113: Coordinate lighting with electrical drawings. 

d. Room D101: Coordinate soffit lighting with electrical drawings. 

 

DRAWING A-121.5 

a. Learning Lab E109: Coordinate lighting to be similar to electrical drawing E-111.4. 

 

DRAWING A-122.1 

a. Jan E241: Show light fixture to coordinate with electrical drawing E-112.1. 

b. IDF E227: Show light fixture to coordinate with electrical drawing E-112.1. 

c. E234.1: Show light fixture to coordinate with electrical drawing E-112.1. 

 

DRAWING A-402 

DELETE Drawing A-402 and REPLACE with Drawing A-402, dated 12/13/2018, attached to 

this Addendum. 

a. Update Detail D5/A-402 
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DRAWING A-404 

DELETE Drawing A-404 and REPLACE with Drawing A-404, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Plan changes, dimensions, and annotation at A1/A-404. 

 

DRAWING A-515 

DELETE Drawing A-515 and REPLACE with Drawing A-515, dated 12/13/2018, attached to 

this Addendum. 

 

DRAWING A-601 

a. REMOVE Door C103 A(E) and ADD Door C103 A. 

b. REMOVE Door C104  (E) and ADD Door C104. 

c. C105 A: ADD 90 minute rating, Change hardware group to 3. 

d. C106 A: ADD 90 minute rating, Change hardware group to 3. 

e. C101 A: REMOVE 90 minute rating. Change to door type BB / WD material / ST finish. 

Change hardware group to 12A. 

f. Door Schedule Keynote 5: Change to ‘NOT USED’ 

 
 

DRAWING A-611 

a. ADD the following note to detail C3/A-611: 3/4” WD TRIM, PTD. 

 
 



CLAYMONT ELEMENTARY SCHOOL RENOVATION - BID PAC B ADDENDUM NO. 1 

Brandywine School District - Contract No.19001  December 13, 2018 

ABHA Architects - Project No.1630 Page 12 of 16 

 
DRAWING A-615 

DELETE Drawing A-615 and REPLACE with Drawing A-615, dated 12/13/2018, attached to 

this Addendum. 

Changes: 

a. Updated drawing A4/A-615 and Cafeteria ceiling baffle schedule. 

 

DRAWING I-001 

DELETE Drawing I-001 and REPLACE with Drawing I-001, dated 12/13/2018, attached to this 

Addendum. 

Changes: 

a. Finish Schedule Keynote 11: Change from ‘Not Used’ to ‘FRP 4’-0” AFF’ 

b. Finish Schedule Keynote 13: Change note ‘FRP 4’-0” A.F.F.’ to ‘FRP PANELS FLOOR 

TO CEILING’ 

c. Add Room E107 to finish schedule. 

 

DRAWING I-002 

DELETE Drawing I-002 and REPLACE with Drawing I-002, dated 12/13/2018, attached to this 

Addendum. 

Changes: 

a. DETAIL A1: Change note ‘Cementitious Terrazzo Floor’ to ‘Epoxy Terrazzo Floor’ 

b. DETAIL A2: Change note ‘Cementitious Terrazzo Floor’ to ‘Epoxy Terrazzo Floor’ 

c. DETAIL A3: Change note ‘Cementitious Terrazzo Floor’ to ‘Epoxy Terrazzo Floor’ 

d. DETAIL B1: Change note ‘Cementitious Terrazzo Floor’ to ‘Epoxy Terrazzo Floor’ 

e. DETAIL B2: Change note ‘Cementitious Terrazzo Floor’ to ‘Epoxy Terrazzo Floor’ 

 

Finish Legend Changes: 

a. Quarry Tile QT-1: Change size from 6” x 6” to 8” x 8” 

b. Porcelain Floor Tile PFT-4: Change note ‘Pattern: TBD’ to ‘Pattern: xxxx’ 

c. Grout G1: Change note ‘Description: Grout at PFT-1 & PFT-2’ to ‘Description: Grout at 

porcelain floor tile’. 

d. Grout G3: Change note ‘Description: Grout at CWT & GMT’ to ‘Description: Grout at 

CWT-1, CWT-2, CWT-3’ 

e. ADD Grout G4:  Manufacturer: TBD 

   Product: TBD 

   Color: TBD 

   Description: Grout at CWT-4 
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MECHANICAL 

Drawing M-101.2, FIRST FLOOR MECHANICAL PLAN DEMOLITION – AREA “B” 

  a. REMOVE existing ceiling exhaust grilles in Girls B104, and Boys B102. Refer to 

attached drawing M-101.2. 

  b. ADD ALTERNATE #6 note to existing grilles located in Gymnasium B127. Refer to 

attached drawing M-101.2. 

  c. RELOCATE diffusers in Commons A130 with respect to new ceiling layout, typical (5) 

Commons areas. Refer to attached drawing M-101.2. 

 

Drawing M-101.3, FIRST FLOOR MECHANICAL PLAN DEMOLITION – AREA “C” 

  a. MODIFY ducts to remain in Auditorium C168. Refer to attached drawing M-101.3. 

 

Drawing M-101.5, FIRST FLOOR MECHANICAL PLAN DEMOLITION – AREA “E” 

  a. REMOVE existing ceiling exhaust grilles in Mens D141, and Womens D142. Refer to 

attached drawing M-101.5. 

  b. ADD existing ductwork to be removed in Library D133, and Library Classroom D134. 

Refer to attached drawing M-101.5. 

  c. CLARIFY heater in Stair 3.1, and Stair 4.1. Refer to attached drawing M-101.5. 

 

Drawing M-101.6, FIRST FLOOR MECHANICAL PLAN DEMOLITION – AREA “F” 

  a. CLARIFY heater in Stair 2. Refer to attached drawing M-101.6. 

 

Drawing M-102.1, SECOND FLOOR MECHANICAL PLAN DEMOLITION – AREA “E” 

  a. ADD existing ductwork to be removed in Classroom D230, Art Room D231, and Special 

Education D240. Refer to attached drawing M-102.1. 

 

Drawing M-103.2, ROOF MECHANICAL PLAN DEMOLITION – AREA “B” 

  a. ADD Base Bid and Alternate #6 notes. Refer to attached drawing M-103.2. 

 

Drawing M-103.5, ROOF MECHANICAL PLAN DEMOLITION – AREA “E” 

  a. REMOVE exhaust fan. Refer to attached drawing M-103.5. 

  b. ADD two exhaust fans. Refer to attached drawing M-103.5. 

 

Drawing M-111.2, FIRST FLOOR MECHANICAL PLAN – AREA “B” 

  a. ADJUST Alternate #6 return air duct for HV-1 and HV-2. Refer to attached drawing M-

111.2. 
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Drawing M-111.3, FIRST FLOOR MECHANICAL PLAN – AREA “C” 

  a. PROVIDE locations of thermostats. Refer to attached drawing M-111.3. 

  b. CHANGE two CUH in Corridor C114 to ECH. Refer to attached drawing M-111.3. 

  c. REMOVE object in Auditorium C118. Refer to attached drawing M-111.3. 

 

Drawing M-111.5, FIRST FLOOR MECHANICAL PLAN – AREA “E” 

  a. PROVIDE locations of thermostats. Refer to attached drawing M-111.5. 

  b. SHOW existing heat in Stair 3.1. Refer to attached drawing M-111.5. 

  c. REMOVE two EFR-D in Stair 4.1 and replaced with two CUH’s. Refer to attached 

drawing M-111.5. 

  d. REMOVE AC-1 in Electrical E107. Refer to attached drawing M-111.5. 

 

Drawing M-111.6, FIRST FLOOR MECHANICAL PLAN – AREA “F” 

  a. PROVIDE locations of thermostats. Refer to attached drawing M-111.6. 

  b. SHOW existing heat in Stair 2.1. Refer to attached drawing M-111.6. 

 

Drawing M-112.1, SECOND FLOOR MECHANICAL PLAN – AREA “E” 

  a. PROVIDE locations of thermostats. Refer to attached drawing M-112.1. 

 

Drawing M-112.2, SECOND FLOOR MECHANICAL PLAN – AREA “F” 

  a. PROVIDE locations of thermostats. Refer to attached drawing M-112.2. 

 

Drawing M-113.1, MECHANICAL ROOF PLAN – AREA “A” 

  a. CLARIFY duct connections from existing duct to new HRU-1. Refer to attached drawing 

M-113.1. 

 

Drawing M-113.2, MECHANICAL ROOF PLAN – AREA “B” 

  a. MOVE HV-1, and HV-2. Refer to attached drawing M-113.2. 

  b. ADD Base Bid gravity relief. Refer to attached drawing M-113.2. 

  c. PROVIDE location of existing exhaust fans. Refer to attached drawing M-113.2. 

 

Drawing M-113.4, MECHANICAL ROOF PLAN – AREA “D” 

  a. MOVE ACC-13, and ACC-14. Refer to attached drawing M-113.4. 

  b. NOTE locations for volume dampers. Refer to attached drawing M-113.4. 

 

Drawing M-113.5, MECHANICAL ROOF PLAN – AREA “E” 

  a. ADD two existing exhaust fans. Refer to attached drawing M-113.5. 

  b. NOTE locations for volume dampers. Refer to attached drawing M-113.5. 
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Drawing M-113.6, MECHANICAL ROOF PLAN – AREA “F” 

  a. NOTE locations for volume dampers. Refer to attached drawing M-113.6. 

 

Drawing MP-111.5, MECHANICAL PIPING PLAN – AREA “E” 

  a. ADD HP-2.16 tag. Refer to attached drawing MP-111.5. 

 

Drawing MP-111.6, MECHANICAL PIPING PLAN – AREA “F” 

  a. ADD HP-3.1 tag. Refer to attached drawing MP-111.6. 

 

Drawing M-602, SCHEDULES MECHANICAL 

  a. ADD Alternate numbers to schedules. Refer to attached drawing M-602. 

  b. UPDATE ATC notes in schedules. Refer to attached drawing M-602. 

 

ELECTRICAL 

Drawing E-102.1, SECOND FLOOR ELECTRICAL PLAN DEMOLITION AREA E 

  a. ADD demo light fixtures to plan. Refer to attached drawing E-102.1. 

 

Drawing E-111.1, FIRST FLOOR LIGHTING PLAN AREA "A & C: 

  a. ADD display case lighting and switch. Refer to attached drawing E-111.1. 

  b. ADD exit sign. Refer to attached drawing E-111.1. 

 

Drawing E-111.2, FIRST FLOOR LIGHTING PLAN AREA B 

  a. ADD display case lighting and switch. Refer to attached drawing E-111.2. 

 

Drawing E-111.3, FIRST FLOOR LIGHTING PLAN AREA D 

  a. REMOVE DMX control, switch and note. Refer to attached drawing E-111.3. 

 

Drawing E-113.1, FIRST FLOOR POWER PLAN AREA A & C 

  a. ADD tag for all data. Refer to attached drawing E-113.1. 

 

Drawing E-113.2, FIRST FLOOR POWER PLAN AREA B 

  a. ADD tag for all data. Refer to attached drawing E-113.2. 

 

Drawing E-113.3, FIRST FLOOR POWER PLAN AREA D 

  a. ADD tag for all data. Refer to attached drawing E-113.3. 

  b. CHANGE data tag from E to D in cafeteria AV closet. Refer to attached drawing E-

113.3. 
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Drawing E-113.4, FIRST FLOOR POWER PLAN AREA E 

  a. ADD tag for all data. Refer to attached drawing E-113.4. 

 

Drawing E-113.5, FIRST FLOOR POWER PLAN AREA F 

  a. ADD tag for all data. Refer to attached drawing E-113.5. 

 

Drawing E-114.1, SECOND FLOOR POWER PLAN AREA E 

  a. ADD tag for all data. Refer to attached drawing E-114.1. 

 

Drawing E-114.2, SECOND FLOOR POWER PLAN AREA F 

  a. ADD tag for all data. Refer to attached drawing E-114.2. 

 

Drawing E-151, SITE PLAN – ELECTRICAL   

  a. REMOVE power for sign. Refer to attached drawing E-151. 

 

Drawing E-501, DETAILS – ELECTRICAL   

  a. REVISE single line distribution diagram. Refer to attached drawing E-501. 

 

Drawing E-600, DETAILS – ELECTRICAL   

  a. REVISE light fixture schedule for Type “J” and “J”(E). Refer to attached drawing E-600. 

  b. ADD Type “GG” to light fixture schedule. Refer to attached drawing E-600. 

  c. ADD communication outlet color chart. Refer to attached drawing E-600. 

 

END OF ADDENDUM #1 

 



                                                    PRE-BID MEETING MINUTES 

Brandywine School District –  

Claymont ES Renovations Bid Pac B     Project #1630     
The Whiting-Turner Contracting Co.      Tel: (302) 292-0676 

Newark, DE 19713        Fax: (302) 292-0683 

Dec 11, 2018 – Claymont ES School Cafeteria – 2:00PM 

I. Brandywine School District – Claymont Elementary School Renovations 

a. Whiting-Turner held a mandatory pre-bid meeting at the Claymont ES Cafeteria at 

2:00pm. 

b. All attendees were asked to sign-in and provide contact information on the meeting 

sign-in sheets. 

c. All contractors in attendance were notified that only contractors that have signed in on 

the mandatory sign in sheet would be eligible to submit a bid for the project 

d. All contractors in attendance were given the opportunity to pick up a free CD containing 

all of the bid documents and specifications. 

II. Project Team Introductions 

a. Brandywine School District - Owner 

i. John Read  

b. ABHA Architects - Architect 

i. Carl Krienen, Sean Malloy 

c. Whiting-Turner – Construction Manager-Adviser 

i. Frank Lerro  

ii. Dom Muzzi 

iii. David Thorp 

iv. Yohan Banfield 

III. Agenda 

a. Whiting-Turner reviewed the general outline/agenda for the mandatory pre-bid 

meeting. 

i. Items discussed: 

1. Project overview 

2. Bidding Information 

3. Schedule and Logistics 

4. Open Discussion/Questions 

5. Site Tours 

IV. Project Overview 

a. Base bid work consists of: 

i. Complete Interior Renovation of Classroom wings, Administration areas, 

Cafeteria & Kitchen 

ii. Main Entrance Addition 

iii. Cafeteria Courtyard Improvements 

iv. Roof Replacement 

v. Window Replacement 

vi. HVAC Modifications 

 

  



b. Alternates 

i. Refer to bid form 

 

V. Bidding Information 

a. Whiting-Turner stated that a detailed scope of work is included in specifications for each 

trade. 

 

02A-Demolition  08A-Glass  12B-Casework 

03A-Concrete  09A-Drywall  14A-Elevators 

04A-Masonry  09B-Flooring  21A-Fire Suppression 

05A-Steel  09C-Acoustical Ceiling 22A-Plumbing 

06A-Carpentry  09D-Painting  23A-HVAC 

07A-Roofing  10A-Specialties  26A-Electrical 

07B-Exterior Panels 11A-Kitchen Equip  31A-Sitework 

07C-Spray Foam 12A-Casework 

 

b. Whiting-Turner is the Construction Manager-Adviser; Brandywine School district will 

hold contracts with each contractor. 

i. Whiting-Turner explained that the contract will be a standard AIA contract and 

must be signed unchanged.  A sample/draft copy of the AIA standard copy is 

included in the front end specifications. 

c. WT stated that 100% P&P bonds will be required for each bid package. 

d. WT stated that 2018 Prevailing Wage Rates for Building Construction will apply.  

Certified rates are included in the project manual. 

e. Whiting-Turner explained the bid form and bid process. 

i. The project bid form is included in Section 004000 of the Front End 

Specifications. 

1. WT stated that all bids must be submitted on the project specific bid 

form included in the front end. 

ii. WT stated that no qualifications or exclusions are permitted. 

1. WT informed contractors if bids included qualifications or exclusions 

that the bid would be considered non-responsive. 

iii. WT noted that the project has multiple alternates. 

1. WT stated that not all alternates will impact every trade contractor. 

2. If an alternate results in no pricing impact for your package, write N/A in 

the blank. If N/A is listed on the printed bid form and the contractors 

have a cost associated, the contractor should cross out the “N/A” and 

fill in cost. 

iv. WT stated that TWO original bids must be submitted in a sealed envelope. 

v. WT informed attendees that a 10% Bid Security is required for each package. 

1. WT stated that the bid bond form is included in the front end 

specifications. Bid bond form in the specifications MUST be used. 



2. The bid bond is a state requirement and (1) original must be submitted 

with the bid. 

 

vi. KEY BIDDING DATES: 

1. Last Day for Substitution Requests 

a. December 27, 2018  

2. Last Day for Questions 

a. January 4, 2019  

3. Last Addendum 

a. Jan 8, 2019 

4. BIDS DUE: THURSDAY, Jan 10, 2019 – 2:00 PM at CLAYMONT ES 

SCHOOL CAFETERIA 

a. WT stated that this is a public bid opening. 

 

VI. Schedule and Logistics 

a. Whiting-Turner stated that the project schedule is from February 2019 – December 

2020. 

i. WT noted that a detailed construction schedule will be issued in Addendum #1 

ii. Project has Multiple Phases, multiple mobilizations for each trade 

iii. WT stated that contractors are expected to bid per the schedule and durations. 

VII. Drawings and Specifications 

a. WT provided bid drawings and specifications. 

i. CD provided at the pre-bid meeting including all bid drawings and specifications. 

ii. Drawings are also available - https://whiting-turner.box.com/v/ClaymontPacB 

b. WT noted that printed drawings and specifications can be purchased through RCI at 

302-328-5019. 

c. WT noted that bid addenda will be posted via WT’s FTP site and notifications will be 

sent via email.  

i. WT stated that the addenda files will be sent via email if the file size is not too 

large. 

ii. WT stated that only those with FTP site access will be notified of addenda.  It is 

each trade contractor’s responsibility to get information out to their 2nd tier 

subs and suppliers. 

d. Send all bid related questions and substitution requests to Dom Muzzi and Dave Thorp 

i. Dom.muzzi@whiting-turner.com and David.thorp@whiting-turner.com 

ii. WT stated that responses to questions will be included in the bid addenda. 

VIII. Closing 

a. Subcontractor listings will be required for certain trades as noted on the bid forms. 

i. Include subcontractor/2nd tier qualifications as required. 

ii. Fire Alarm was requested to be added to the Bid form. 

b. Additional Site Walk-Thru’s are scheduled for: 

i. Dec 12 thru Dec 13, 3:30 – 4:30pm 

ii. Dec 18 thru Dec 20, 3:30 – 4:30pm 

iii. Electrical Specific -  Dec 18, 3:30 – 4:30pm 

iv. Plumbing Specific -  Dec 19, 3:30 – 4:30pm 

v. Mechanical Specific -  Dec 20, 3:30 – 4:30pm 

vi. Jan 2 thru Jan 4, 3:30 – 4:30pm 

**Attendees to meet at main lobby** 



c. Open Discussion/Questions 

i. Question that were asked are in Bid Questions log attached to Addendum #1 

ii. Contractors will need to sign in as a visitor to the school in order to gain 

admission to the bid opening. The sign in process will not delay the acceptance 

of bids. Bids can be submitted in the lobby to BSD/WT representatives until 

2:00PM. 

   

 



Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

BIDDING

1070 Pre-Bid Meeting 1d 1d 11DEC18 * 11DEC18

1130 Bid Award 1d 1d 11DEC18 11DEC18

1120 Bid Opening 1d 1d 10JAN19 * 10JAN19

PHASE 1- Winter/Spring 2019- Art, Music, Kitchen

1000 MEP Demo 15d 15d 04FEB19 * 22FEB19

1050 Interior Demolition 20d 20d 04FEB19 01MAR19

1060 Underslab Rough in 15d 15d 18FEB19 08MAR19

1090 Framing/CMU Walls 25d 25d 04MAR19 05APR19

1100 MEP Wall Rough In 15d 15d 08APR19 26APR19

1140 MEP Above Ceiling Rough in 20d 20d 08APR19 03MAY19

1230 Kitchen underground Rough in / Slab 25d 25d 08APR19 10MAY19

1250 Exterior Doors and Windows 30d 30d 15APR19 24MAY19

1110 Drywall 20d 20d 22APR19 17MAY19

1200 Rooftop equipment/temp roofing 10d 10d 06MAY19 17MAY19

1240 Kitchen Build-out 45d 45d 13MAY19 15JUL19

1150 Finishes 30d 30d 20MAY19 28JUN19

1160 Ceilings 15d 15d 27MAY19 14JUN19

1180 MEP Fixtures and Devices 15d 15d 27MAY19 14JUN19

1190 Roof Abatement/Replacement 25d 25d 17JUN19 * 22JUL19

1540 Punch 10d 10d 17JUN19 28JUN19

1210 Inspections/Commissioning 25d 25d 16JUL19 19AUG19

1220 CofO 1d 1d 20AUG19 20AUG19

PHASE 2 - Summer 2019 - Office, Cafeteria

1080 Interior Demolition 15d 15d 17JUN19 * 08JUL19 *

1270 MEP Demo 10d 10d 17JUN19 * 28JUN19 *

1280 Underslab Rough in 10d 10d 24JUN19 08JUL19

1290 Framing/CMU Walls 10d 10d 01JUL19 15JUL19

1420 Elevator Shaft 25d 25d 01JUL19 05AUG19

1480 Roof Reinforcement - Steel 5d 5d 01JUL19 08JUL19

1300 MEP Wall Rough In 10d 10d 09JUL19 22JUL19

1320 MEP Above Ceiling Rough in 15d 15d 09JUL19 29JUL19

1380 Roof Top Equipment 10d 10d 16JUL19 29JUL19

2480 Spray Foam 3d 3d 16JUL19 18JUL19

1310 Drywall 15d 15d 19JUL19 08AUG19

1360 Ceilings 10d 10d 30JUL19 12AUG19

1370 Finishes 20d 20d 02AUG19 29AUG19

1470 MEP Fixtures and Devices 10d 10d 09AUG19 22AUG19

1550 Punch 10d 10d 23AUG19 05SEP19

1390 Commissioning 5d 5d 30AUG19 05SEP19

1400 Inspections/CofO 1d 1d 30AUG19 30AUG19

PHASE 2 - Summer 2019 - Front/Cafe Exterior/Site

1430 Exterior Front Entrance Demolition 10d 10d 17JUN19 * 28JUN19

1350 Roof Abatement/Replacement 15d 15d 24JUN19 15JUL19

1530 Piers/Footer 5d 5d 01JUL19 08JUL19

1490 Retaining/Foundation Walls 15d 15d 09JUL19 29JUL19

1410 Exterior Doors Storefront and Windows 20d 20d 23JUL19 19AUG19

1450 Front Entrance Site Work/ Flatwork 10d 10d 30JUL19 12AUG19

1440 Exterior Front Entrance Structure 5d 5d 06AUG19 12AUG19

1330 HPL Panels 20d 20d 13AUG19 09SEP19

1460 Front Site Furnishings 5d 5d 13AUG19 19AUG19

1340 Milling and Paving 5d 5d 20AUG19 26AUG19

1560 Punch 5d 5d 20AUG19 26AUG19

Start date 11DEC18

Finish date 14DEC20

Data date 11DEC18

Run date 14DEC18

Page number 1A

© Primavera Systems, Inc.

Whiting-Turner

Claymont ES - Bid Pac B

Early bar

Progress bar

Summary bar

Start milestone point

Finish milestone point
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1520 Inspections 5d 5d 22AUG19 28AUG19

1510 CofO 1d 1d 29AUG19 29AUG19

PHASE 3 - Summer 2019 - Area F - 2nd & 3rd Grade

1600 MEP Demolition 15d 15d 09JUL19 * 29JUL19

1610 Interior Demolition 15d 15d 09JUL19 * 29JUL19

1740 Roof Replacement 25d 25d 16JUL19 * 19AUG19

2490 Underslab Rough-In 3d 3d 25JUL19 29JUL19

1630 Framing 25d 25d 30JUL19 02SEP19

1690 Rooftop Equipment/Temp Roofing 10d 10d 30JUL19 12AUG19

2130 Stair 2 Work 10d 10d 30JUL19 12AUG19

1640 MEP Wall Rough In 20d 20d 23AUG19 19SEP19

1650 MEP Above Ceiling Rough in 20d 20d 03SEP19 30SEP19

1670 Exterior Doors and Windows 30d 30d 10SEP19 21OCT19

2470 Spray Foam 15d 15d 20SEP19 10OCT19

1680 Drywall 25d 25d 02OCT19 05NOV19

1710 Finishes 30d 30d 23OCT19 03DEC19

1730 MEP Fixtures and Devices 15d 15d 01NOV19 21NOV19

1720 Ceilings 20d 20d 13NOV19 10DEC19

1750 Punch 10d 10d 11DEC19 24DEC19

1760 Commissioning 10d 10d 11DEC19 24DEC19

1770 CofO 1d 1d 26DEC19 26DEC19

PHASE 4- Winter Spring 2020- Area E East

2600 MEP Demolition 15d 15d 02JAN20 * 22JAN20

2610 Interior Demolition 15d 15d 02JAN20 * 22JAN20

2620 Roof Replacement 25d 25d 02JAN20 * 05FEB20

2650 Rooftop equipment 10d 10d 16JAN20 29JAN20

2630 Underslab Rough-In 3d 3d 20JAN20 22JAN20

2640 Framing 25d 25d 23JAN20 26FEB20

2660 Stair 2 Work 10d 10d 23JAN20 05FEB20

2670 MEP Wall Rough In 20d 20d 06FEB20 04MAR20

2680 MEP Above Ceiling Rough in 20d 20d 27FEB20 25MAR20

2690 Exterior Doors and Windows 30d 30d 05MAR20 15APR20

2700 Spray Foam 15d 15d 05MAR20 25MAR20

2710 Drywall 25d 25d 17MAR20 20APR20

2720 Finishes 30d 30d 07APR20 18MAY20

2730 MEP Fixtures and Devices 15d 15d 16APR20 06MAY20

2740 Ceilings 20d 20d 28APR20 25MAY20

2750 Punch 10d 10d 26MAY20 08JUN20

2760 Commissioning 10d 10d 26MAY20 08JUN20

2770 CofO 1d 1d 09JUN20 09JUN20

PHASE 5 - Summer 2020 - Area E Commons

2140 Install Elevator 35d 35d 17JUN20 * 04AUG20 *

2780 Roof Replacement 15d 15d 17JUN20 * 07JUL20

2790 MEP Demolition 5d 5d 17JUN20 * 23JUN20

2800 Interior Demolition 10d 10d 17JUN20 * 30JUN20

2870 Roof Top Equipment/Temp. Roofing 10d 10d 24JUN20 07JUL20

2810 Framing 5d 5d 01JUL20 07JUL20

2840 MEP Wall Rough In 3d 3d 08JUL20 10JUL20

2850 MEP Above Ceiling Rough in 10d 10d 08JUL20 21JUL20

2860 Drywall 7d 7d 15JUL20 23JUL20

2880 Ceilings 10d 10d 22JUL20 04AUG20

2890 Finishes 18d 18d 29JUL20 21AUG20

2900 MEP Fixtures and Devices 10d 10d 05AUG20 18AUG20

Start date 11DEC18

Finish date 14DEC20

Data date 11DEC18

Run date 14DEC18

Page number 2A
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2910 Punch 5d 5d 24AUG20 28AUG20

2920 Commissioning 5d 5d 24AUG20 28AUG20

2930 Inspections/CofO 1d 1d 24AUG20 24AUG20

PHASE 5 - Summer 2020 - Auditorium & Lobby

2940 Roof Abatement/Replacement 15d 15d 17JUN20 * 07JUL20

2950 MEP Demolition 5d 5d 17JUN20 * 23JUN20

2960 Interior Demolition 10d 10d 17JUN20 * 30JUN20

2970 Roof Top Equipment/Temp. Roofing 10d 10d 24JUN20 07JUL20

2300 Concrete 15d 15d 01JUL20 21JUL20

2980 CMU Walls 5d 5d 01JUL20 07JUL20

2150 Stairs/Ramp/Railings 5d 5d 22JUL20 28JUL20

3000 MEP Above Ceiling Rough in 10d 10d 29JUL20 11AUG20

3030 Finishes 15d 15d 05AUG20 25AUG20

3040 MEP Fixtures and Devices 5d 5d 07AUG20 13AUG20

3020 Ceilings 10d 10d 12AUG20 25AUG20

3050 Punch 5d 5d 26AUG20 01SEP20

3060 Commissioning 5d 5d 26AUG20 01SEP20

3070 Inspections/CofO 1d 1d 26AUG20 26AUG20

PHASE 6 - Summer/Fall 2020 - Area E North

4220 Stair 4 Curtainwall 5d 5d 11DEC18 17DEC18

4000 Roof Replacement 25d 25d 17JUN20 * 21JUL20

4160 Exterior Demo at Stair 4 10d 10d 17JUN20 * 30JUN20

1970 Interior Demolition 20d 20d 24JUN20 21JUL20

1960 MEP Demolition 15d 15d 01JUL20 21JUL20

4010 Rooftop equipment 10d 10d 01JUL20 14JUL20

4170 Stair 4 Footers and Piers 3d 3d 01JUL20 03JUL20

1980 Underslab Rough in 15d 15d 08JUL20 28JUL20

4180 Stair 4 Steel 3d 3d 13JUL20 15JUL20

4190 Stair 4 Foundation / Masonry 10d 10d 16JUL20 29JUL20

4030 Framing 25d 25d 29JUL20 01SEP20

4200 Stair 4 Concrete 2d 2d 30JUL20 31JUL20

4210 Stair 4 Stairs and Railings 7d 7d 03AUG20 11AUG20

4050 MEP Wall Rough In 20d 20d 12AUG20 08SEP20

4060 MEP Above Ceiling Rough in 20d 20d 02SEP20 29SEP20

4080 Spray Foam 15d 15d 09SEP20 29SEP20

4090 Drywall 25d 25d 21SEP20 23OCT20

4100 Finishes 30d 30d 12OCT20 20NOV20

4110 MEP Fixtures and Devices 15d 15d 21OCT20 10NOV20

4120 Ceilings 20d 20d 02NOV20 27NOV20

4130 Punch 10d 10d 30NOV20 11DEC20

4140 Commissioning 10d 10d 30NOV20 11DEC20

4150 CofO 1d 1d 14DEC20 14DEC20

Start date 11DEC18

Finish date 14DEC20

Data date 11DEC18

Run date 14DEC18
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The Undersigned certifies:
• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance service and source of replacement parts, as applicable, is available. 
• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 
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   apparent are to be waived. 
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Sean Malloy                                October 16, 2018 

ABHA Architects 

1621 Lincoln Street 

Wilmington, DE 19806 

 

Inspection Report:  Claymont Elementary School / Claymont, DE 

 

Date Inspected:  10/4/18 

 

Location:    3401 Green Street 

   Claymont, DE 19703 

 

Present:    Tony Poletto – A. Poletto & Associates, Inc. 

      

Client:    Sean Malloy - ABHA Architects 

 

Weather:   Clear 81° 

 

Reason for Inspection: Condition Assessment 

 

Roof Type:   Multiple 

 

 

 

Observations: 

Roof Sections A, B, C, D & E: 

General condition: field - good; flashing - fair 

Smooth river slag covered built-up roof over 1/2" fiberboard over 2" polyisocyanurate insulation 

 

A & B 

Steel deck: good condition from underside observation 

C, D & E 

Gypsum deck good condition from underside observation 

 

Estimated age - 10 years 

 

Observations: 

1. Field good with no noticeable blisters or soft spots in area inspected. 

2. Minor repairs observed at perimeters only. 

3. These roofs have minimum ponding. 

 

Recommendation 

1. Provide liquid applied restoration system to all wall and projection flashing. Any and all repairs or fitouts 

to conform to original manufacturer's specifications for in situ repair means and methods. 

 

Summary 

With some remedial repair, proper fitout equipment, flashing and ongoing maintenance, these roof sections could 

give 5-7 years of service life. 

 

Roof Survey



 

 

 

 

 

Roof Sections H & I: 

Granulated surfaced SBS modified bitumen 

General condition - H: fair to poor 

Estimated age - 15 years 

General condition - I: good 

Estimated age - 8 years 

 

Section H 

1. Significant loss of surfacing granules. 

2. Some slippage at perimeter flashing. 

3. Minor wrinkling and buckling of field membrane. 

 

Section I 

1. Minimum loss of surfacing granules; minimum ponding in corner; solid underfoot. 

 

Recommendation for Both Sections: 

1. Install fully reinforced liquid applied roof restoration system. 

 

Summary 

With the installation of the roof restoration system and ongoing routine maintenance, these roof sections could give 

15+ years of service life. 

 

Roof Sections F & G: 

Coal tar pitch slag coated built-up roof 

Condition: poor to very poor 

 

Surface pitch ooze 

Exposed ply sheets 

Minor blisters 

Perimeter flashing failure 

 

Recommendation 

1. Replace as soon as possible. 

 

 Roof Sections J: 

General condition: very good 

Estimated age - 5-6 years 

 

Recommendation 

1. Inspect and make minor repairs as necessary. 

 

Summary 

With minor repairs and ongoing maintenance, this roof section could give 10-12 more years of service life. 

 

 

Thank you for the opportunity to address your roofing needs.  Should you have any questions, please call our office.   

 

 

Submitted by:     

 

----------------------------------     

Anthony S. Poletto 

President 

A. Poletto and Associates, Inc. 
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 In this 3D model, facets appear as semi-transparent to reveal overhangs. 
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  Contact: Anthony Avagliano
  Company: A. Poletto & Associates, 

Inc.
  Address: 226 Baldwin Drive 

West Chester, PA 19380
  Phone: 610-524-5529
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Total Roof Area =108,070 sq ft
Total Roof Facets =30
Predominant Pitch =0/12
Number of Stories >1
Total Ridges/Hips =417 ft
Total Valleys =102 ft
Total Rakes =33 ft
Total Eaves =147 ft
Total Penetrations =286
Total Penetrations Perimeter = 4,287 ft
Total Penetrations Area = 5,668 sq ft
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The following aerial images show different angles of this structure for your reference.

Top View
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North Side

South Side
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Note: This diagram contains segment lengths (rounded to the nearest whole number) over 5.0 Feet. In some cases, segment labels 
have been removed for readability. Plus signs preface some numbers to avoid confusion when rotated (e.g. +6 and +9).   

Total Line Lengths:
Ridges = 118 ft
Hips = 299 ft

Valleys = 102 ft
Rakes = 33 ft
Eaves = 147 ft

Flashing = 709 ft
Step flashing = 5 ft
Parapets = 4,025 ft
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Note:  This diagram contains labeled pitches for facet areas larger than 20.0 square feet.  In some cases, pitch labels have been 
removed for readability.  Blue shading indicates a pitch of 3/12 and greater. Gray shading indicates flat, 1/12 or 2/12 pitches. If 
present, a value of "F" indicates a flat facet (no pitch). 

Pitch values are shown in inches per foot, and arrows indicate slope direction. The predominant pitch on this roof is 0/12
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Note: This diagram shows the square feet of each roof facet (rounded to the nearest Foot). The total area in square feet, at the top 
of this page, is based on the non-rounded values of each roof facet (rounded to the nearest square foot after being totaled). 

Total Area = 108,070 sq ft, with 30 facets. 
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Roof facets are labeled from smallest to largest (A to Z) for easy reference.
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Penetrations are labeled from smallest to largest for easy reference.

Total Penetrations = 286 Total Penetrations Area = 5,668 sq ft
Total Penetrations Perimeter = 4,287 ft Total Roof Area Less Penetrations = 102,402 sq ft
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*     Rakes are defined as roof edges that are sloped (not level).
**   Eaves are defined as roof edges that are not sloped and level.

Areas per Pitch

Roof Pitches
Area (sq ft)
% of Roof

0/12 2/12 3/12 4/12 8/12
96537.6 8194.4 1583.6 994.6 760.0
89.3% 7.6% 1.5% 0.9% 0.7%

The table above lists each pitch on this roof and the total area and percent (both rounded) of the roof with that pitch. 

Waste Calculation Table

Waste % 0% 10% 12% 15% 17% 20% 22%
Area (sq ft) 108,070 118,877 121,038 124,281 126,442 129,684 131,845
Squares 1080.7 1188.8 1210.4 1242.8 1264.4 1296.8 1318.5
This table shows the total roof area and squares (rounded up to the nearest decimal) based upon different waste percentages. The 
waste factor is subject to the complexity of the roof, individual roofing techniques and your experience.  Please consider this when 
calculating appropriate waste percentages. Note that only roof area is included in these waste calculations. Additional materials 
needed for ridge, hip, valley, and starter lengths are not included.

Penetrations 

Area (sq ft)

Perimeter (ft)

1-33 34 35 36-41 42-61 62 63-66 67-106 107-114 115

1 1.5 1.4 2.2 2.3 1.6 3 4 5 4

4 5 5.8 6 6 6.1 7 8 9 10

Area (sq ft)

Perimeter (ft)

116-118 119-127 128-137 138-140 141-152 153 154-174 175-184 185-186 187

4 6.2 6.3 7 7.5 8.7 9 10.5 11.3 12

10 10 10 11 11 12 12 13 14 14

Area (sq ft)

Perimeter (ft)

188-191 192-199 200-206 207 208 209-216 217-218 219-220 221 222

12 12.2 12.3 12.5 13.5 14 15.8 16 17.5 20

14 14 14 15 15 15 16 16 17 18

Any measured penetration smaller than 3.0x3.0 Feet may need field verification.  Accuracy is not guaranteed. The total 
penetration area is not subtracted from the total roof area.
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Total Roof Facets = 30
Total Penetrations =286

Lengths, Areas and Pitches
Ridges = 118 ft (2 Ridges)
Hips = 299 ft (8 Hips).
Valleys = 102 ft (4 Valleys) 
Rakes* = 33 ft (4 Rakes)
Eaves/Starter** = 147 ft (11 Eaves)
Drip Edge (Eaves + Rakes) = 180 ft (15 Lengths)
Parapet Walls = 4,025 (80 Lengths).
Flashing = 709 ft (24 Lengths)
Step flashing = 5 ft (2 Lengths)
Total Area = 108,070 sq ft
Total Penetrations Area = 5,668 sq ft
Total Roof Area Less Penetrations = 102,402 sq ft
Total Penetrations Perimeter = 4,287 ft
Predominant Pitch = 0/12 

Property Location
Longitude = -75.4636710
Latitude = 39.8038061
Notes
This was ordered as a commercial 
property. There were no changes to 
the structure in the past four years. 

Measurements by Structure

Structure Area 
(sq ft)

Ridges 
(ft)

Hips (ft) Valleys 
(ft)

Rakes 
(ft)

Eaves 
(ft)

Flashing 
(ft)

Step Flashing 
(ft)

Parapet
s (ft)

1 56844 118 299 103 33 54 639 5 1217

2 41900 0 0 0 0 68 60 0 2424

3 9253 0 0 0 0 0 0 0 385

4 73 0 0 0 0 25 11 0 0
All values in this table are rounded up to the nearest Foot for each separate structure. Measurement totals displayed elsewhere in 
this report are added together before rounding which may cause totals to differ. 

The table above lists each pitch on this roof and the total area and percent (both rounded) of the roof with that pitch. 

Parapet Wall Area Table

Wall Height (ft)
Vertical Wall Area 
(sq ft)

1 2 3 4 5 6 7
4025 8050 12075 16100 20125 24150 28175

This table provides common parapet wall heights to aid you in calculating the total vertical area of these walls. Note that these 
values assume a 90 degree angle at the base of the wall. Allow for extra materials to cover cant strips and tapered edges. 

Online Maps
Online map of property
http://maps.google.com/maps?f=g&source=s_q&hl=en&geocode=&q=3401+Green+St,Claymont,DE,19703-2065 
Directions from A. Poletto & Associates, Inc. to this property
http://maps.google.com/maps?f=d&source=s_d&saddr=226+Baldwin+Drive,West+Chester,PA,19380&daddr=3401+Green+St,Claymo
nt,DE,19703-2065
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Updated: 12/14/2018

Question Date Date of Addendum

Number Bid Package Issued Response Number

1 04A 12/13/2018 12/13/2018 1

3 General 12/13/2018 12/13/2018 1

4 06A 12/13/2018 12/13/2018 1

5 06A 12/13/2018 12/13/2018 1

7 09B 12/13/2018 12/13/2018 1

8 09D 12/13/2018 12/13/2018 1

10 07A 12/13/2018 12/13/2018 1

Please clarify in who’s package is wood veneer panels 

as depicted in detail D1/A-411. Is this a custom 

application or WV-1/WV-2 as listed on the finish 

schedule sheet I-002?

Package 10A, item 26

Description to read "Typical at Stair 1,2,&3". Clarification 

provided in Addendum #1

Provide White EPDM. Clarification provided in 

Addendum #1

I-002 - The description for the rubber stair treads (RST-

1) needs to be changed. Currently listed as "precast 

Terrazzo Treads"

Change north wall finish to P-1. Clarification provided in 

Addendum #1

BID QUESTION LOG

BSD - CLAYMONT ES RENOVATIONS - Bid Pac B 

The 2 hr wall that separates the WT temp office from the 

hallway that leads to the back entrance appears to be 8” 

cmu from the back entrance until it gets into data closet 

C102, then it transitions to 6” cmu. The 6” cmu then runs 

from C102 all the way to the front of the gym/Auditorium 

lobby. I’m not sure if 6” block makes the 2 hr rating so I 

wanted to point that out. The other issue is that the top 3 

ft of the 8” wall described previously looks to be 4” cmu 

because the wall seems to step in about 2” on both 

sides.

Existing 2hr wall extends to the east wall of WT temp 

office. Clarification provided in Addendum #1.

Question Response

The drawing list on the first drawing of volume 2 is 

missing G-001 and A-515.
A revised drawing list is provided in Addendum #1.

In detail C3/A-611, is the hatched area at the head of 

the supposed to depict wood window trim? It is not 

identified as so.

Hatched area is painted wood trim. Clarification provided 

in addendum #1.

I-001 - What is the North wall finish in E109 - schedule 

shows "PT-6"?

Roofing spec. – 075300 – 3  2.03 A. 5. Calls for Grey 

EPDM this is not available, only white or black.

The Whiting-Turner Contracting Company Page 1 of 3



Updated: 12/14/2018

Question Date Date of Addendum

Number Bid Package Issued Response Number

BID QUESTION LOG

BSD - CLAYMONT ES RENOVATIONS - Bid Pac B 

Question Response

16 12A 12/13/2018 12/13/2018 1

17 03A 12/13/2018 12/13/2018 1

18 02A 12/13/2018 12/13/2018 1

19 09A 12/13/2018 12/13/2018 1

20 12A 12/13/2018 12/13/2018 1

23 31A
Prebid Meeting 

12/11
12/13/2018 1

24 General
Prebid Meeting 

12/11
12/13/2018 1

25 26A
Prebid Meeting 

12/11
12/13/2018 1

26 09B
Prebid Meeting 

12/11
12/13/2018 1

Please provide wall types for chase walls on both sides 

of door D140 the 2hr fire rating passes through that 

location.

D140 is and existing opening in an existing masonry 

wall. Existing masonry wall is to remain, and new rated 

doors will be set in existing opening. Contractor to verify 

existing conditions in field.

"wood base" is referring to the locker base constructed 

of 2x wood and plywood. The applicable contractor will 

provide the specified wall base per the finish schedule. 

Slab demo for the kitchen walk-in boxes is shown on A-

101.4 but not shown on the plumbing or structural demo 

plans. Is slab demo and depression still needed at this 

location

Yes, slab demo and depression are needed in this 

location. Provide slab demo as indicated on A-101.4.

The casework scope 12A, calls for wood base at the 

locker enclosures.  According to the details on A511, it 

notes to refer to the finish schedule which calls for RB2 

or Terrazzo.  Please confirm there is no wood base for 

Civil plans show items of work which have been 

completed in Bid Pac A.  Please provide clarification on 

what is owned in this Bid Pac B.

Drawing sheet notes and details define work that has 

been completed in the previous phase and work that is 

to be completed under Bid Pac B.  Refer to these notes 
Some contractors are currently working from the Bid Pac 

A drawings. To what extent are these drawings to be 

used for bidding purposes for Bid Pac B.

Bid Pac A drawings are not to be used for this bid.  

Refer only to the bid documents that have been issued 

for Bid Pac B.

Can Fire Alarm be added to the subcontractor list on the 

26A bid form?

Kitchen perimeter wall demo is not clearly defined, are 

both east and west wall to be completely demoed?

East, West, and South walls of existing kitchen will be 

demoed in there entirety as indicated on drawing A-

101.4.

I-002 - Can you provide specifics in regards to the Rigid 

Sheet Vinyl panels required at  casework sink locations 

other than providing a Manufacturer on the finish 

schedule?  Constructions Specialties produces a variety 

of different types of wall panels with varying price 

ranges.  

Specifics provided in specification section 10 26 00 - 

Wall and Door Protection. Additional clarification 

provided in Addendum 1

Yes, a revised 26A bid form to be issued in an a future 

addendum.

Can ceramic and flooring be separate packages? No

The Whiting-Turner Contracting Company Page 2 of 3



Updated: 12/14/2018

Question Date Date of Addendum

Number Bid Package Issued Response Number

BID QUESTION LOG

BSD - CLAYMONT ES RENOVATIONS - Bid Pac B 

Question Response

27 General
Prebid Meeting 

12/11
12/13/2018 1

28 General
Prebid Meeting 

12/11
12/13/2018 1

29 General
Prebid Meeting 

12/11
12/13/2018 1

30 07A
Prebid Meeting 

12/11
12/13/2018 1

31 General
Prebid Meeting 

12/11
12/13/2018 1

32 07A
Prebid Meeting 

12/11
12/13/2018 1

Where is the scope of work for fireproofing, fire safing, 

intumescent, etc. defined.

These items are included in the specific scopes of work 

as applicable.

Are criminal background checks a requirement for 

working on this project?

No.  Criminal background checks are required when 

working in an existing/occupied school.  Work on this 

project is being performed in closed off sections of the 

school, not within the occupied school.   We ask that 

you use caution in your judgement when assigning 

manpower to this project taking into consideration the 

safety and welfare of the students and staff.

Are there any noise restrictions or off-hours work that 

need to be considered for this bid?

See general scope notes #7 and #50, and as listed in 

specific scopes

No.

Going through the docs and wasn’t able to find the 

phasing of the roofing portion of this project. Could you 

add that to the addendum list?

Yes, phasing/schedule to be issued in addendum. Bulk 

roof work generally takes place in the summer. Work for 

MEP cut in to take place through out the year

Have core samples of the roof been taken? Roof survey to be provided via addendum.

Can you please provide budget cost so that we can use 

this to acquire our bid bonds?

The Whiting-Turner Contracting Company Page 3 of 3
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